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Revision History

This Coordination Plan for Agency and Public Involvement is intended to be a dynamic document that will be
available to stakeholders and updated as appropriate throughout the duration of the project. Below is a record of
substantive changes made to this document.

The new surface transportation bill, Moving Ahead for Progress in the 215t Century (MAP-21), was signed into
law July 6, 2012 and became effective October 1, 2012. MAP-21 enhances FHWA'’s existing NEPA project
development process by clarifying previous practices and approaches as well as establishing new streamlining
measures. It will be codified at 23 U.S.C 139. MAP-21 implementing regulations, policy, and guidance are in
development, as necessary. New regulations, policy, and guidance may require changes to the Coordination
Plan and other aspects of the environmental review process. For more information on MAP-21, please see
http://www.fhwa.dot.gov/map21/.

The Lead Agencies will make the Coordination Plan available to other agencies and the public in the ways
identified in Section 1.1. The Coordination Plan will be revised when important agency contact information
changes (Table 2.3), when important coordination activities or actions described in the Coordination Plan
change, or when the project schedule substantially changes (Table 4.1). Revisions and changes to the
Coordination Plan will be communicated to agencies in a timely manner and shared with the public in ways
identified in Section 1.1. Revisions or changes that impact Coordination Plan commitments made by other
agencies must be agreeable to the affected agencies. Other revisions and changes to the Coordination Plan,
not affecting commitments made by other agencies, will be forwarded to Cooperating and Participating Agencies
for their acknowledgement and comment.

Coordination Plan Version Date of Change Revision Description

Revision #1 November 2012 Added information on the new surface transportation bill,
MAP 21, and how it changes the NEPA project
development process.

Table 2.3—Additional contacts included for Department
of Veterans Affairs (National Cemetery Administration,
Wood National Cemetery and Real Property Service).
Table 4.1—Minor revisions to milestone schedule

Table 7.1—Updates to list of project meetings

Revision #2 May 2013 Table 2.3 — Per request from NPS, status changed from
Participating Agency to Cooperating Agency

Table 4.1 — Minor revisions to milestone schedule

Table 7.1 — Updates to list of project meetings

Revision #3 April 2014 Revisions to cover sheet, section 1.2 and location map
(section 1.4) to reflect the extended east project terminus
to 16t Street.

Update to VA contact person in Table 2.3 (page 6).
Table 4.1 — Revisions to milestones and schedule.

Table 7.1 — Updates to list of project meetings
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Section 1: Introduction

1.1 Purpose of Coordination Plan

This project’s environmental review process must ensure that environmental information is available to public
officials and citizens before decisions are made and before actions are taken. The purpose of this Coordination
Plan is to communicate how and when the Lead Agencies will coordinate public and agency participation and
comment in the environmental review process for the 1-94 East-West Corridor Study.

This Coordination Plan outlines how the Lead Agencies have divided responsibilities for compliance with various
aspects of the environmental review process such as the issuance of invitation letters, and how the Lead
Agencies will provide opportunities for input from the public and other agencies. The Coordination Plan also
identifies concurrence points and project milestones, and establishes a schedule and timeframes for input and
review by the Participating and Cooperating Agencies, as well as by the public and Native American Tribes.

This Coordination Plan will be shared with the Federal, State, and local agencies, local units of government, and
Native American Tribes who have expressed interest in the proposed project. Copies of the draft Coordination
Plan will be sent to the interested parties for review and comment. A copy of the completed Coordination Plan
will be shared with the public through the project website, at public information meetings, or by request. The
Coordination Plan will be updated as necessary to reflect substantive changes to information it contains. Any
changes will be documented in the Coordination Plan, agencies will have updated copies sent to them, and the
public will be notified through the project website, at public information meetings, or by request.

This Coordination Plan is prepared in compliance with 23 U.S.C. 139 to describe the steps in the project’s
environmental review process. The environmental review process is described in the Federal Highway
Administration’s (FHWA) environmental regulations, 23 CFR 771, and is in conformance with the requirements
of the National Environmental Policy Act (NEPA). The new surface transportation bill, Moving Ahead for
Progress in the 21st Century (MAP-21), enhances FHWA'’s existing environmental processes, by clarifying
previous practices and approaches as well as establish new streamlining measures. They will be codified at 23
U.S.C 139. MAP-21 implementing regulations, policy, and guidance are in development, as necessary. New
regulations, policy, and guidance may require changes to the Coordination Plan and other aspects of the
environmental review process.

1.2 Project Background

The Federal Highway Administration (FHWA) and the Wisconsin Department of Transportation (WisDOT) will
prepare an Environmental Impact Statement (EIS) for the 1-94 East-West Corridor Study in Milwaukee County.
The study area includes approximately 3.5 miles of the 1-94 freeway from 70t Street (west limit) to 16! Street
(east limit). The study area includes five service interchanges on 1-94 (68t — 70" Street split diamond, Hawley
Road, Mitchell Boulevard, 35t Street, 261" Street). It also includes the Stadium Interchange at 1-94, US 41 and
Miller Park Way, and the northbound and southbound approaches to this interchange. See location map in item
1.4.

The freeway system in the study area provides a critical interstate link for commerce, tourism and commuters in
the southeast region of Wisconsin and the Milwaukee Metropolitan area. Due to high traffic volumes and
outdated freeway mainline and interchange design, this portion of 1-94 has a crash rate that is significantly
higher than the statewide average crash rate for similar facilities. Improvements are being proposed to
accommodate existing and future traffic demand, improve traffic flow and operations, and to address safety
concerns.

The 2035 Regional Transportation System Plan (Planning Report No. 49, Southeastern Wisconsin Regional
Planning Commission, June 2006) calls for widening and/or other improvements to provide additional capacity in
the 1-94 corridor through Milwaukee County. In November 2011, under Wisconsin’s legislative process for major
highway projects, the Transportation Projects Commission approved moving ahead with the environmental
study phase for this project so it can be considered for future funding enumeration.

The EIS will discuss project purpose and need, alternatives considered (including a no build alternative), the
affected environment, environmental consequences of the proposed action, and the results of coordination with
agencies and the public. The EIS will also demonstrate compliance with applicable environmental laws and
regulations and will be made available for public review.
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1.3 Agency Coordination Prior to the Coordination Plan

In April 2012, WisDOT sent letters to the U. S. Fish and Wildlife Service (FWS) and the Wisconsin Department
of Natural Resources (DNR) to initiate coordination regarding federal and state listed threatened or endangered
species located in the study area. FWS noted that no federally-listed, proposed, or candidate species, or
designated critical habitat occurs within the study area. FWS did advise checking their website every 6 months
to ensure the information regarding the absence of listed species is current. The DNR responded with a map
and table of known occurrences of rare species and natural communities in the project area. Additionally, the
Department of Veterans Affairs was contacted in May 2012 and given a project briefing over the telephone. The
National Park Service was contacted in August 2012 and given a project briefing over the telephone. Also in
August 2012 the DNR provided an initial list of issues for WisDOT to be aware of as the study progresses.

Coordination Plan
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1.4 Project Location Map
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Section 2: Agency Roles — Lead/Cooperating/Participating

2.1 Agency Definitions and Responsibilities
The standard responsibilities for each Lead, Cooperating, and Participating Agency invited to participate in the
environmental review process for this project are as follows:

Lead Agency: USDOT-Federal Highway Administration (FHWA) is the Federal Lead Agency and the Wisconsin
Department of Transportation (WisDOT) is the State Lead Agency for this project. As “Joint Lead Agencies”,
their responsibilities include managing the environmental review and documentation process, preparing the EIS,
and providing opportunities for public and Participating/Cooperating Agency involvement.

As the Federal Lead Agency, FHWA will invite other affected or interested federal agencies and Native
American Tribes to participate in the project’s environmental review process. The State Lead Agency (WisDOT)
will invite other affected or interested state and local agencies to participate in the process. WisDOT is
responsible for investigating project alternatives, implementing the environmental review process and preparing
the environmental document. FHWA must oversee the environmental review process and concur that the
process, as implemented by WisDOT, satisfies applicable federal laws and guidance.

Cooperating Agency: Any federal agency, other than a lead agency, that has jurisdiction by law or special
expertise with respect to any environmental impact involved in a proposed project or project alternative. State or
local agencies with similar qualifications, or Native American Tribes when the effects are on lands of tribal
interest, may also become Cooperating Agencies by agreement with the Lead Agencies.

Cooperating Agencies shall use their knowledge and expertise to assist the lead agencies in identifying issues
of concern regarding the project’s potential impacts, and provide meaningful and timely input throughout the
environmental review process. A Cooperating Agency’s failure to respond in a timely manner will be indication
that the Lead Agencies have fulfilled the coordination step with the agency for that issue. Cooperating Agencies
may adopt the Lead Agency’s final environmental document to fulfill their environmental documentation
requirements for issuing permits or other approvals. Agencies invited to be Cooperating Agencies for the 1-94
East-West Corridor Study are identified in Table 2.3.

Participating Agency: Participating Agencies include federal, state or local agencies that have an interest in
the project. These agencies agree to identify issues of concern regarding the project’s potential impacts, and
provide meaningful and timely input on purpose and need, range of alternatives, and impact analysis
methodologies. Agencies invited to be Participating Agencies for the 1-94 East-West Corridor Study are
identified in Table 2.3.

2.2 DOT-DNR Cooperative Agreement

Chapter 30 of the Wisconsin Statutes (Navigable Waters, Harbors and Navigation), Section 30.2022 (Activities
of Department of Transportation) establishes an alternative process for the Wisconsin Department of
Transportation and the Wisconsin Department of Natural Resources (DNR) to interact on State transportation
projects. State transportation projects are coordinated with and reviewed by DNR through interdepartmental
liaison procedures under the Cooperative Agreement between the Wisconsin Department of Natural Resources
and Wisconsin Department of Transportation. The Cooperative Agreement process engages both agencies in
progressive discussions and reviews throughout development of transportation projects and culminates in a
“concurrence letter” from DNR at the conclusion of final design activities. Coordination with and concurrence
from DNR during this project’s environmental review process precedes and supplements DNR’s review and
concurrence role during the final design process. WisDOT will not commence construction activities until DNR
concurrence on final design is received.

Nothing in this Coordination Plan or the 23 U.S.C. 139 environmental review process is designed or intended to
replace or supplant the steps, activities or expectations expressed in the DOT-DNR Cooperative Agreement, nor
does participation in this environmental review process in any way affect DNR’s need or ability to perform review
and provide concurrence during final design activities.

2.3 List of Agencies, Contacts, and Roles

The intent of coordination with federal, state, and local agencies as well as interested Native American Tribes is
to cooperatively identify important environmental or cultural resources and potential impacts and to resolve
issues that could delay the environmental process or that could result in denial of approvals required to
implement the proposed project. A more complete list of agency expectations is included in Section 3.1.
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The agencies and Native American Tribes listed in Table 2.3 have been identified as lead, Cooperating and/or
Participating Agencies or potentially interested Native American Tribes. All of the agencies and Native American
Tribes noted in the table were invited by FHWA or WisDOT to be Participating and/or Cooperating Agencies.
Additional agencies can be invited and added to the list of participants at any time, as appropriate.

Table 2.3

Agency Name

Contact Person
Name/Address/Phone Number

Project Role

Federal Agencies

Federal Highway Administration
(FHWA)

Bethaney Bacher-Gresock
Environmental Major Projects Manager
Federal Highway Administration

525 Junction Road, Suite 8000
Madison, WI 53717

(608) 662-2119
Bethaney.Bacher-Gresock@dot.gov

Federal Lead Agency

U.S. Army Corps of Engineers
(USACE)

Anthony Jernigan

U.S. Army Corps of Engineers

20711 Watertown Road, Suite F
Waukesha, W1 53186

(262) 717-9345
Anthony.D.Jernigan@usace.army.mil

Invited Cooperating Agency
(7/2112)
Accepted (7/25/12)

U.S. Environmental Protection
Agency (USEPA)

Kenneth Westlake

Environmental Protection Agency Region 5
NEPA Implementation Section (Mail Code E-
19)

77 W. Jackson Blvd.

Chicago, IL 60604

(312) 886-2910
Westlake.Kenneth@epa.gov

Invited Participating Agency
(7/2112)
Accepted (7/10/12)

U.S. Fish & Wildlife Service

Peter Fasbender, Area Supervisor
U.S. Fish & Wildlife Service

2661 Scott Tower Drive

New Franken, W1 54229

(920) 866-1717
Peter_Fasbender@fws.gov

Invited Participating Agency
(7/2112)
Declined (7/26/12)

National Park Service

Dr. Michele Curran
Midwest Region

601 Riverfront Drive
Omaha, NE 68102

(402) 661-1954
Michele_Curran@nps.gov

Invited Participating Agency
(7/2112)

Accepted (7/6/12)

Per 5/9/13 e-mail to WisDOT,
NPS requested being listed as
a Cooperating Agency

Department of Veterans Affairs

Matthew Cryer

U.S. Dept. of Veterans Affairs

Clement J. Zablocki VA Medical Center
5000 W. National Avenue

Milwaukee, W1 53295

(414) 384-2000 ext. 45716
matthew.cryer@va.gov

Invited Participating Agency
(7/2112)
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Agency Name

Contact Person
Name/Address/Phone Number

Project Role

Department of Veterans Affairs
(National Cemetery
Administration)

Glenn Madderom

National Cemetery Administration

575 N. Pennsylvania Street, Suite 495
Indianapolis, IN 46204

(317) 916-3797
Glenn.Madderom@va.gov

Invited Participating Agency
(at meeting on 8/30/12)
Accepted (8/30/12)

Department of Veterans Affairs
(Wood National Cemetery)

Bill Janowski

Wood National Cemetery

5000 West National Avenue, Bldg. 1301
Milwaukee, WI 53295-4000

(414) 382-5330
William.Janowski@va.gov

Invited Participating Agency
(at meeting on 8/30/12)
Accepted (8/30/12)

Department of Veterans Affairs
(Real Property Service)

Jacqueline Post

Real Property Service

Department of Veterans Affairs

425 Eye Street NW, Room 6W219A
Washington, DC 20001

(202) 632-5452
Jacqueline.Post@va.gov

Invited Participating Agency
(at meeting on 8/30/12)
Accepted (8/30/12)

Bureau of Indian Affairs

Timothy J. Guyah

Bureau of Indian Affairs — Midwest Regional
Office

Norman Pointe Il Building

5600 W. American Blvd., Suite 500
Bloomington, MN 55437

(612) 725-4512

Timothy.Guyah@bia.gov

Invited Participating Agency
(7/2112)

State Agencies

Wisconsin Department of
Transportation (WisDOT)

Jason Lynch

WisDOT Southeast Region Office
141 NW Barstow St.

Waukesha, Wl 53187

(414) 750-1803
Jason.lynch@dot.wi.gov

State Lead Agency

Wisconsin Department of
Natural Resources (DNR)

Michael Thompson

Wisconsin Department of Natural Resources
Southeast Region

2300 N. Dr. Martin Luther King Jr. Dr.
Milwaukee, W1 53212

(414) 263-8648
MichaelC.Thompson@wisconsin.gov

Invited Cooperating Agency
(6/28/12)
Accepted (7/30/12)

State Historic Preservation
Office (SHPO)

Jim Draeger

Wisconsin Historical Society

816 State Street

Madison, W1 53706

(608) 264-6511
Jim.draeger@wisconsinhistory.org

Invited Participating Agency
(6/28/12)
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Agency Name

Contact Person
Name/Address/Phone Number

Project Role

Native American Tribes

Bad River Band of Lake
Superior Chippewa Indians of
Wisconsin

Mike Wiggins, Jr.,
Tribal Chair

PO Box 39
Odanah, WI 54861
(715) 682-7111

Invited Participating Agency
(7/2112)

Forest County Potawatomi
Community of Wisconsin

Harold “Gus” Frank
Tribal Chair

PO Box 340
Crandon, W1 54520
(715) 478-7200

Invited Participating Agency
(7/2112)

Ho-Chunk Nation

Jon Greendeer

President

PO Box 667

Black River Falls, WI 54615
(715) 284-9343

Invited Participating Agency
(7/2/12)

Lac Courte Oreilles Band of
Lake Superior Chippewa

Gordon Thayer

Tribal Chair

11394 West Trepenia Road
Hayward, W1 54843

(715) 634-8934

Invited Participating Agency
(7/2112)

Lac du Flambeau Band of Lake
Superior Chippewa

Tom Maulson

President

PO Box 67

Lac du Flambeau, WI 54538
(715) 588-7930

Invited Participating Agency
(7/2112)

Menominee Nation

Randall Chevalier

Tribal Chair

W2908 Tribal Office Loop, PO Box 910
Keshena, WI 54135-0910

(715) 799-5114

Invited Participating Agency
(7/2112)

Stockbridge-Munsee Band of
Mohican Indians

Robert Chicks

President

N8476 Mo He Con Nuck Road, PO Box 70
Bowler, Wl 54416

(715) 793-4111

Invited Participating Agency
(7/2112)

Oneida Nation of Wisconsin

Ed Delgado

Tribal Chair

PO Box 365

Oneida, W1 54155-4040
(920) 869-4380

Invited Participating Agency
(7/2112)

Red Cliff Band of Lake Superior
Chippewa

Rose Soulier

Tribal Chair

88385 Pike Road, Hwy. 13
Bayfield, Wl 54814

(715) 779-3700

Invited Participating Agency
(7/2112)

St. Croix Chippewa Community

Stuart Bearheart

Tribal Chair

24663 Angeline Avenue
Webster, Wl 54893
(715) 349-2195

Invited Participating Agency
(7/2112)
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Agency Name

Contact Person
Name/Address/Phone Number

Project Role

Sokaogon Chippewa Community

Mole Lake Band

Garland McGeshick
Tribal Chair

3051 Sand Lake Road
Crandon, W1 54520
(715) 478-7500

Invited Participating Agency
(7/2112)

Local Officials

Milwaukee County

Chris Abele

Milwaukee County Executive
Milwaukee County Courthouse
901 N. 9t Street, Room 306
Milwaukee, WI 53233

(414) 278-4211
countyexec@milwcnty.com

Invited Participating Agency
(6/28/12)
Accepted (7/26/12)

City of Milwaukee

Tom Barrett

Mayor

Milwaukee City Hall, Room 201
200 E. Wells Street
Milwaukee, W1 53202

(414) 286-2200
mayor@milwaukee.gov

Invited Participating Agency
(6/28/12)
Accepted (7/25/12)

Village of West Milwaukee

Ronald G. Hayward

President

Village of West Milwaukee

4755 West Beloit Road

West Milwaukee, W1 53214

(414) 645-1530, Ext. 126
Ronald.Hayward@westmilwaukee.org

Invited Participating Agency
(6/28/12)

City of Wauwatosa

Kathleen Ehley

Mayor

City of Wauwatosa — City Hall
7725 W. North Avenue
Wauwatosa, WI 53213

(414) 479-8915
mayor@wauwatosa.net

Invited Participating Agency
(6/28/12)

City of West Allis

Dan Devine

Mayor

City of West Allis — City Hall

7525 W. Greenfield Avenue, Room 123
West Allis, WI 53214

(414) 302-8290

Invited Participating Agency
(6/28/12)
Accepted (7/2/12)

Southeast Wisconsin Regional
Planning Commission
(SEWRPC)

Ken Yunker

W239 N1812 Rockwood Drive
Waukesha, W1 53187-1607
(262) 547-6722
kyunker@sewrpc.org

Invited Participating Agency
(6/28/12)
Accepted (7/3/12)
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Section 3: Concurrence and Coordination Points and Agency
Responsibilities

3.1 Agency Expectations
The expectations for Lead Agencies are:

¢ Manage and coordinate the environmental review process, ensuring that environmental information is
available to public officials and citizens before decisions are made and before actions are taken.

e Prepare the environmental document in accordance with 23 CFR part 771 (FHWA Environmental Impact
and Related Procedures) and 40 CFR parts 1500-1508 (Council on Environmental Quality Regulations for
Implementing NEPA).

e Provide, as early as practicable but no later than the appropriate project milestone, accurate and complete
project information on purpose and need, environmental resources, alternatives, and proposed impact
analysis methodologies.

e Identify and involve Cooperating and Participating Agencies.
e Develop the Coordination Plan.

e Provide opportunity for public and agency involvement in defining the purpose and need, alternatives carried
forward for detailed study, and selection of a preferred alternative.

e Collaborate with Cooperating and Participating Agencies in determining Impact Analysis Methodologies and
the level of detail for the analysis of alternatives.

e Consult with and involve Tribal governments in compliance with NEPA and Section 106 of the National
Historic Preservation Act.

e Manage and facilitate the process of resolving issues.
The expectations for Cooperating Agencies are:
e Assist the Lead Agencies in identifying environmental or cultural resources of concern.

¢ |dentify as early as practicable any issue or concern regarding the project’s environmental, cultural or
socioeconomic impacts.

e |dentify as early as practicable any issues that could substantially delay or prevent the granting of permits or
other approvals needed for the project.

e Share information that may be useful to the Joint Lead Agencies, Cooperating and Participating Agencies.
e Participate in meetings and field reviews.

¢ Provide timely concurrence at milestones for purpose and need, alternatives carried forward for detailed
study, and selection of a preferred alternative.

e Provide timely comments on the Coordination Plan, Impact Analysis Methodologies, and potential project
impacts as agreed to and reflected in Section 4 of this Coordination Plan.

¢ Review and comment on preliminary Draft and Final EIS.

e Participate as needed in issues resolution activities.

The expectations for Participating Agencies are:

e Assist the Lead Agencies in identifying environmental or cultural resources of concern.

e Identify as early as practicable any issue or concern regarding the project’s environmental, cultural or
socioeconomic impacts.

e Share information that may be useful to the Lead Agencies, Cooperating and Participating Agencies.

10 Coordination Plan
I-94 East-West Corridor Study
Project I.D. 1060-27-00



e Participate in meetings and field reviews as appropriate and invited.

e Provide comments on purpose and need, Coordination Plan, Impact Analysis Methodologies, project
alternatives and potential impacts in a timely manner, and as agreed to and reflected in Section 4 of this
Coordination Plan.

e Review and comment on the Draft EIS and Final EIS.
e Participate as needed in issues resolution activities.

3.2 Concurrence and Coordination Points, Information Requirements, and
Responsibilities
To facilitate public and agency involvement in the environmental review process for the 1-94 East-West Corridor
Study, several coordination and concurrence points have been established. Coordination points ("check-in"
points for a set of activities) occur when project review activities or milestones will eventually result in important
decisions affecting the environmental review process and its outcome. Concurrence points are steps in the
environmental review process for which the Lead Agencies will request formal written agreement from
Cooperating Agencies, and in some cases Participating Agencies, on finalizing certain decisions or outputs, and
moving forward.

Coordination points will involve exchanges of information and opinions between the Lead Agencies,
Participating and Cooperating Agencies, and the public. This information exchange will often be accomplished
by mail or email, but may also occur through agency or public information meetings. Coordination points with
agencies are typically established for the following activities:

Project scoping activities

Development of purpose and need statement

Identification of the range of alternatives to be studied

Collaboration on Impact Analysis Methodologies

Completion of the Draft EIS

Identification of the preferred alternative and the level of design detalil

Mitigation measures

Completion of the Final EIS

Completion of the Record of Decision (ROD) finalizing selection of the preferred alternative

Concurrence is a written agreement by a Cooperating or Participating Agency that the information to date is
adequate to agree that the project can be advanced to the next stage of project development. Agencies agree
not to revisit the previous process steps unless conditions change. Concurrence by an agency at a concurrence
point does not imply that the project has been approved by that agency or that it has released its obligation to
determine whether the fully developed project meets statutory review criteria. There are three formal
concurrence points in the process:

¢ Final Purpose and Need statement for the project
e Alternatives to be carried forward for detailed study
e Selection of the preferred alternative for addressing project purpose and need

The Project Schedule in Section 4 lists the Coordination Plan’s key concurrence and coordination points
including which agency is responsible for activities during specific points, the information required at each point,
and who is responsible for transmitting the information.

3.3 Issue ldentification and Resolution Process

The new surface transportation bill, MAP-21, has clarified and enhanced 23 U.S.C. 139(h) Issue Identification
and Resolution with three distinct processes: 1) to accelerate interim decision making prior to the Record of
Decision, 2) involving a revised issue resolution and referral process, and 3) prescribing penalties to Federal
agencies for not making decisions within prescribed timelines. FHWA will develop guidance to address the
implementation of these processes and make changes to the Coordination Plan as needed.

The Lead Agencies, Cooperating and Participating Agencies will work cooperatively to identify and resolve
issues that could delay completion of the environmental review process or that could result in denial of any
approvals required for the project under applicable laws.
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Based on information received from the Lead Agencies, Cooperating and Participating Agencies shall identify as
early as practicable, any issues of concern regarding the project's potential environmental, cultural or
socioeconomic impacts. Issues of concern include any issues that could substantially delay or prevent
concurrence, the granting of permits or other approvals needed to implement the project.

Dispute resolution will be implemented when there is failure to reach concurrence at a concurrence point or
there is substantial disagreement at a critical decision point. The resolution process will first consist of an
informal attempt by the lead agencies to reach concurrence/agreement among Cooperating/Participating
Agencies. Participants will include a representative of each of the Federal agencies and appropriate State
agencies. Each agency shall make its best effort to resolve disputes. Within 30 days of an agency identifying
non-concurrence at a critical decision point, a "formal dispute resolution" meeting of designated agency
representatives will be convened.

Formal dispute resolution meetings will be convened at an agreed upon location and time. At this meeting an
attempt will be made to resolve agency concerns through consensus. This may include providing information or
detail not previously provided. If the concerns are resolved at this meeting, the process is ended and the
concurrence is formalized in the agreed upon manner.

If a resolution cannot be achieved within 30 days following the formal dispute resolution meeting and MAP-21
guidance on this topic has not been released, the Lead Agencies will seek FHWA Headquarters assistance on
elevating the resolution process.

The environmental review and documentation process may continue whether or not attempts to reach
concurrence are successful. However, if the dispute remains unresolved, the agency in non-concurrence retains
its options to elevate its concerns through existing, formalized dispute elevation procedures at the appropriate
point in the environmental review or permitting process.
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Section 4: Project Schedule

4.1

Project Schedule and Negotiated Timeframes

The major milestones, coordination and concurrence points in the project’s environmental review process are
listed in Table 4.1 along with the timeframes in which they are anticipated to occur (actual dates listed where
applicable). The listed timeframes must be discussed and negotiated with Cooperating and Participating
Agencies, and should not appear in this table as “final” until affected agencies agree they are appropriate and
achievable. By agreeing to the timeframes listed below, agencies accept their responsibility to provide
appropriate input and feedback within the allotted time.

Table 4.1
Mllgsto_ne, Information Who Information or N Estimated
Step | Coordination or . . Days to
Provided Contacted for Action Date of
No. Concurrence . Complete ]
; or Action Taken Response Requested iy Completion
Point Activity
Notice of Intent NOI to prepare Cooperating and | NOI to prepare EIS/ | 7 calendar days May 18, 2012
(NQI) to prepare EIS/proposed project | Participating proposed project (actual)’
1 EIS/proposed scope Agencies scope published in
project scope through Federal Federal Register
Register notice
Invitation letters Letters of invitation to | Potentially Written acceptance | 30 calendar days June, 2012
sent to potential be Cooperating or interested or reason for non-
Cooperating and Participating Cooperating and | acceptance
2 Participating Agencies Participating
Agencies Agencies
Agency Scoping Discussion of draft Cooperating and | Provide comments 30 calendar days July 17,2012
Meeting CP and IAM; Participating on draft CP and (actual)
preliminary purpose Agencies IAM, preliminary
3 and need; initial purpose and need,
range of alternatives initial range of
alternatives
Public information Availability of draft CP | Cooperating and | Provide comments 30 calendar days August 22, 2012 &
meeting #1 and IAM, information Participating on draft CP, 1AM, August 23, 2012
on preliminary Agencies, tribes, | purpose and need (actual)
Public input on draft | purpose and need public, local factors, and initial
4 CP and IAM plans, and initial range of officials, Native range of
purpose and need, alternatives American Tribes, | alternatives
and initial range of and other
alternatives stakeholders
Draft Coordination Opportunity to Cooperating and | Agency input on 30 calendar days August 28-August
Plan (CP) and draft | comment on Participating draft CP and IAM 31,2012
Impact Analysis Draft CP and IAM Agencies (actual)
Methodology (IAM)
5 sent to potential
Cooperating and
Participating
Agencies
Draft purpose and Draft purpose and Cooperating and | Provide comments 30 calendar days November 2, 2012
need statement need statement for Participating on purpose and (actual)
review Agencies need (Draft EIS
6 Section 1)
Posted on

project website
for public review

' A revised NOI was published in the Federal Register on August 28, 2013 to account for the refined east
terminus (changed from 25t Street to 16t Street).
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Table 4.1

Ste c M:‘Iﬁ:tc:iner; r Information Who Information or Ntl;mbe:' 2 Estimated
P oordination o Provided Contacted for Action ays to Date of
No. Concurrence . Complete ]
; or Action Taken Response Requested . . Completion
Point Activity
Final CP and IAM Final CP and IAM Cooperating and | Review for 30 calendar days November, 2012
with follow up as Participating acceptance or reply
needed Agencies on issues to be
7 resolved
Posted on
project website
for public review
Concurrence Discuss purpose and | Cooperating and | Review for 30 calendar days December 2012
Point #1 need statement Participating acceptance or reply | (Preliminary
Agency meeting or Agencies on issues to be information sent
8 other contact on resolved 30 days prior to
purpose and need meeting)
Public information Availability of CP and | Cooperating and | Provide comments 30 calendar days December 5, 2012
meeting #2 IAM and initial range Participating on CP and IAM, and December 6,
of alternatives Agencies, public, | purpose and need, 2012
9 Public input on draft | through media local officials, and range of (actual)
CP and IAM and releases, project Native American | alternatives
initial range of website, and PIM Tribes, and other
alternatives stakeholders
Public information Availability of Cooperating and | Provide comments PIM comments + May 21, 2013 and
meeting #3 information on Participating on alternatives 2 weeks after PIM May 22, 2013
alternatives through Agencies, public, (typical) (actual)
10 Continued input on media releases, local officials,
range of project website, and Native American
alternatives being PIM; revised CP also | Tribes, and other
considered available stakeholders
Provide range of Range of alternatives | Cooperating and | Provide comments 30 calendar days May 30, 2013
alternatives to be considered; Participating on range of (actual)
considered and identify alternatives Agencies alternatives and
11 those retained for that will be retained those retained for
detailed study in for detailed study detailed study
Draft EIS (Draft EIS Sec. 2)
Concurrence Discuss range of Cooperating and | Provide comments | 30 calendar days June, 2013 |
Point #2 alternatives Participating on alternatives and | (Preliminary
Agency meeting or | considered and Agencies WisDOT information sent
12 other contact on alternatives that will recommended 30 days prior to
range of be retained for alternative if one is | coordination
alternatives detailed evaluation in identified at this meeting or other
considered Draft EIS time contact)
Public information Present refined range | Public, local Provide comments PIM comments + July 30, 2013 and
meeting #4 of alternatives to be officials and on refined range of | 2 weeks after PIM July 31, 2013
13 retained for detailed other alternatives (typical) (actual)
evaluation in Draft stakeholders

EIS

e
e
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Table 4.1

Ste c M:(I;:t(:iner; r Information Who Information or Ngmbe:' 2 Estimated
P oordination o Provided Contacted for Action ays to Date of
No. Concurrence . Complete ]
; or Action Taken Response Requested . . Completion
Point Activity
Draft EIS filed with Draft EIS EPA filing Availability of Draft 14 calendar days November, 2014
EPA; availability section EIS published in
17 notice published in Federal Register
Federal Register
Draft EIS circulated | Draft EIS availability Cooperating and | Review Draft EIS, 45 calendar days November, 2014
for review and through distribution to | Participating provide comments minimum and not (Draft EIS Circulated
comment Cooperating and Agencies, local more than 60 for review)
Participating officials, other days after Draft
Agencies, local stakeholders, EIS Notice of December, 2014
18 officials and others on | and public Availability (Draft EIS comment
EIS mailing list, and published in the period ends)
through media Federal Register
announcements,
project website and
other sources
Public hearing on Discuss purpose and Public, local Provide comments Draft EIS must be December, 2014
Draft EIS with need, alternatives, officials, Native on purpose and made available to
follow up as recommended American Tribes, | need, alternatives, the public for a
19 needed alternative and Cooperating and | recommended minimum of 15
anticipated impacts Participating alternative and days in advance
Agencies anticipated impacts | of the public
hearing
Concurrence Discuss preferred Cooperating and | Provide comments 30 calendar days February, 2015
Point #3 alternative, Participating on preferred (Preliminary
Agency meeting or | anticipated impacts, Agencies alternative, information sent
other contact on proposed mitigation anticipated impacts, | 30 days prior to
preferred measures proposed mitigation | meeting)
20 . .
alternative with measures
anticipated impacts
and follow up as
needed
Public information Preferred alternative, Public, local Provide comments 30 calendar days February, 2015
meeting #6 anticipated impacts, officials and on preferred
21 potential mitigation other alternative,
measures stakeholders impacts, mitigation
measures
Final EIS filed with | Final EIS EPA filing Availability of Final 14 calendar days March, 2015
EPA; availability section EIS published in
22 | notice published in Federal Register
Federal Register
Final EIS circulated | Final EIS availability Public, local Review Final EIS, 30 calendar days March, 2015
for review and through distribution to | officials, provide comments from notice of
comment Cooperating and Cooperating and Final EIS in
Participating Participating Federal Register
Agencies, local Agencies (minimum)
23 officials and others on
EIS mailing list, and
through media
announcements,
project website and
other sources
Draft Record of Distribution of Public, local Resolution of all Un-programmed May, 2015
Decision (ROD) responses to officials, significant time as required
prepared and follow | substantive Cooperating and | unresolved issues
up on substantive comments received Participating
o4 comments received | on Final EIS (final Agencies (as
on Final EIS (only if | comment responses deemed
substantive will be included in appropriate)
comments are ROD)
received)
Coordination Plan 15
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Table 4.1

Ste c M:(I]ei:t(:iner; r Information Who Information or Ngmbe:' 2 Estimated
P oordination o Provided Contacted for Action ays to Date of
No. Concurrence . Complete ]
; or Action Taken Response Requested . . Completion
Point Activity
Record of Decision | ROD availability Cooperating and | Acknowledge 30 calendar days July, 2015
(ROD) issued through distribution to | Participating receipt of ROD from notice of
Cooperating and Agencies and as Final EIS in
Participating deemed Federal Register
o5 Agencies, and appropriate, or 90 calendar
through local media local officials and days from notice
announcements, the public of Draft EIS in
project website and/or Federal Register,
other sources whichever is later
Statute of SOL notice Federal Register | SOL published in 7 calendar days August, 2015
Limitations (SOL) Federal Register for SOL notice (notice published)
notice published in announcing final publication;
Federal Register action taken (ROD) | 150 calendar days December, 2015
26 announcing final in NEPA phase to file a claim (claim period
action has been expires)
taken (ROD) in
NEPA phase
Final concurrence Proposed mitigation Coordination Provide comments Approx. 3-6 Prior to Plans,
in project contract- measures for with Cooperating | and/or process months in Specifications and
level mitigation commitments made in | and Participating | approval requests advance of Estimates (PS&E)
measures Final EIS, ROD, final Agencies as on proposed proposed contract
27 design, and/or during | deemed environmental letting dates)
individual agency appropriate commitments and
contacts mitigation
measures
Implementation of Mitigation Coordinate with Provide comments Un-programmed Ongoing until
mitigation commitments in Final | Cooperating and | and (time as needed) construction
commitments in EIS and ROD Participating recommendations, activities are
Final EIS and ROD Agencies as and/or process completed
28 deemed approval requests
appropriate on proposed
mitigation
commitments
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Section 5: Public Involvement Process

5.1 Public Involvement

Public involvement includes engaging key stakeholders, community members and the general public in the
planning, design and development of proposed improvements. The general public involvement approach is
based on the following objectives:

e Actively seek public input on the project’s purpose and need, alternatives, and recommended course of
action.

e Solicit, consider, answer and document public inquiries, suggestions, ideas, and concerns in the decision
making process.

e Provide opportunities for the public to affect major decisions before those decisions are made.

e Publicize project activities through a variety of communication venues such as newsletters, news releases,
project website and informational meetings.

e Provide the public with efficient access to project information.

5.2 Identification of Environmental Justice Communities and Outreach

2010 U.S. Census Bureau data or the most recent American Community Survey data for the study area will be
used to determine if Environmental Justice communities are present in the study corridor. Additional information
on race and income will be obtained from local agencies/organizations and neighborhood groups. The study’s
public involvement process is designed to disseminate information on the project and to obtain public input. The
process will include outreach to Environmental Justice Communities to ensure their participation in the decision
making process, and preparation of an Environmental Justice Plan and Environmental Justice Planning Analysis
document.

5.3 Public Involvement in Purpose and Need Development

The public will have an opportunity to participate in purpose and need development through input from the
Community Advisory Committee; public information meetings; and meetings with neighborhoods, businesses
and other interest groups and on the project website.

5.4 Public Involvement in Alternatives Identification and Analysis

The public will have opportunities to participate in identifying the initial range of alternatives, the extent of
alternatives analysis, the reasonable alternatives selected for detailed study and selection of a preferred
alternative. Forums for participation include input from the Community Advisory Committee; public information
meetings; and meetings with neighborhoods, businesses and other interest groups. The public will also have an
opportunity to comment on alternatives at the public hearing, during the public review periods for the Draft and
Final EIS, and on the project website throughout the study.

5.5 Public Involvement in Document Reviews
The Draft and Final EIS will be made available for public review. The Coordination Plan and Impact Analysis
Methodology will also be made available at public information meetings and on the project website.

5.6 Additional Public Involvement Strategies

The study team will prepare a Public Involvement Plan that will be a comprehensive “blueprint” of public
involvement activities carried out during the course of the project. The plan will be updated as needed if
changes to the proposed process are made. Additionally, a project mailing list will be developed that includes
local government officials, elected officials, key stakeholders, agency representatives, property owners in and
adjacent to the study corridor, meeting attendees, those who request information, and other study team
contacts.

Project newsletters will be distributed to provide project information/updates and to announce public information
meetings and other study milestones. News releases will be provided to local media outlets to announce the
public information meetings and availability of the EIS for public review.

Five public information meetings and a public hearing are proposed. Study team members will also meet with
interest groups, neighborhood organizations, or individual property owners upon request to resolve as many
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concerns as possible. The project website will contain information such as contacts, newsletters, reports, study
schedule, upcoming meeting information, exhibits from public information meetings and other information.

A Community Advisory Committee with representatives from community based organizations, economic
development groups, and small business groups within the study area will be established to assist the study
team in identifying project issues, understanding project alternatives and impacts, and in developing plans for
communicating project information to other community interests.

5.7 Coordination with Local Officials

A Technical Advisory Committee with representatives from local governments, Southeastern Wisconsin
Regional Planning Commission (SEWRPC) and other interests will be established to assist the study team in
identifying project issues and alternatives. The study team will also meet individually with local officials as
needed during the course of the study.

5.8 Awvailability of Coordination Plan for Agency and Public Involvement

The Coordination Plan along with the Impact Analysis Methodology will be sent to Cooperating and Participating
Agencies. These documents will be reviewed at the agency scoping meeting and made available to the public at
the public information meetings and public hearing. These documents will also be posted on the project website.
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Section 6: Native American Tribe Involvement and Consultation

6.1 Native American Tribe Notifications of Proposed Project

As part of the EIS activities, Native American Tribes will be notified about the project purpose and need,
alternatives being considered, planned cultural resource investigations, and will be asked to provide input on
cultural resource (historic properties) aspects to aid in determining the initial Area of Potential Effect (APE). The
Tribes will also be provided an opportunity to become Participating Agencies in the study and will be notified
about public information meetings and the public hearing.

6.2 Native American Tribe Consultation on Project Area of Potential Effect (APE)
Tribal consultation regarding the project APE will be done as part of item 6.1.

6.3 Native American Tribe Consultation on Cultural Resources Identified
Interested Tribes will be notified of the results regarding cultural resources investigations.

6.4 Native American Tribe Consultation on Effects

Tribal consultation regarding effects to historic properties under Section 106 of the National Historic
Preservation Act will depend on whether any significant cultural resources (historic properties) identified in the
APE are being adversely impacted by proposed project actions.

Coordination Plan
I-94 East-West Corridor Study
Project I.D. 1060-27-00

19



Section 7: Summary of all Project Meetings to Date

7.1 List of Project Meetings with Agencies or the Public

Date

Meeting

Remarks

Technical Advisory Committee

8/16/2012 First TAC Meeting Review P&N and study process

12/4/2012 Second TAC Meeting Conclude P&N review, discuss initial range of design
options.

3/20/2013 Third TAC Meeting Status report and update on design option development,
refinement, and continuing technical analyses (design,
traffic, safety)

5/15/2013 Fourth TAC Meeting Status report and update on design option development/
refinement/impact quantification, seek member feedback
on initial screening considerations

7/29/2013 Fifth TAC Meeting Briefing on material to be presented at July 30 and 31,

2013 PIMs.

Community Advisory Committee

8/16/2012 First CAC Meeting Review P&N and study process

12/4/2012 Second CAC Meeting Conclude P&N and study process, discuss initial range of
design options.

3/20/2013 Third CAC Meeting Status report and update on design option development,
refinement, and continuing technical analyses (design,
traffic, safety)

5/15/2013 Fourth CAC Meeting Status report and update on design option development/
refinement/impact quantification, seek member feedback
on initial screening considerations

7/29/2013 Fifth CAC Meeting Briefing on material to be presented at July 30 and 31,

2013 PIMs.

Miscellaneous Public Outreach

4/2/2012 Story Hill Neighborhood Association Briefing on the study, introduction of study team and
schedule

5/10/2012 Wauwatosa Chamber of Commerce Briefing on the study, introduction of study team and
schedule

5/29/2012 Beth Hamedrosh Hagogel cemetery and Briefing on the study, introduction of study team and

Spring Hill cemetery executive directors schedule

6/26/2012 Milwaukee Brewers, Stadium District Briefing on the study, introduction of study team and
schedule

6/27/2012 Anshai Lebowitz cemetery Briefing on the study, introduction of study team and
schedule

9/4/2012 Beth Hamedrosh Hagodel Cemetery Introduction of project and team to cemetery staff; tour of
facility
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Date Meeting Remarks
9/27/2012 Menomonee Valley Business Association Briefing on the study, introduction of study team and
schedule
10/19/2012 Miller Coors Briefing on the study, introduction of study team and
schedule
10/23/2012 Milwaukee Brewers, Stadium District, Discussed parking volumes, traffic circulation, and other
ImPark elements related to perking and access during game days
10/25/2012 Marquette University High School Briefing on the study, introduction of study team and
schedule
10/25/2012 Wauwatosa Chamber of Commerce Briefing on overall study and schedule
10/29/2012 Milwaukee Area Technical College Introduction of project and team; discussion regarding
access concerns
11/5/2012 Bluemound Heights Neighborhood Group Briefing on overall study and schedule.
11/15/2012 WE Energies/ATC Briefing on the study, introduction of study team and
schedule
11/29/2012 Bluemound Road Business Association Briefing on overall study and schedule; discussion of
access from freeway to Bluemound Road
12/17/2012 Layton Boulevard s West Neighborhood Briefing on overall study and schedule and discussion
Association of interchange access issues.
12/19/2012 Menomonee Valley Partners and Briefing on overall study, design options, and schedule.
Menomonee Valley Business Association
1/8/2013 Hunger Task Force Briefing on overall study, design options, and schedule.
1/24/2013 Menomonee Valley Business Association Briefing on study, design options, and refinements.
1/29/2013 Milwaukee Brewers Briefing on study, design options, and refinements.
2/6/2013 Menomonee Valley Partners Discussed indirect and cumulative effects analysis
process and methodology.
2/7/2013 Layton Boulevards West Neighborhood Discussed indirect and cumulative effects analysis
Association process and methodology.
2/14/2013 Potawatomi Bingo and Casino Briefing on study, design options, and refinements.
2/25/2013 Story Hill Neighborhood Association Briefing and study progress.
2/25/2013 African American Chamber of Commerce Discuss indirect and cumulative effects analysis
process and methodology
3/4/2013 Milwaukee Brewers Briefing on study, design options, and refinements.
3/13/2013 Layton Boulevards West Neighborhood Review design options presented at the second public
Association information meeting.
3/14/2013 Hispanic Chamber of Commerce Discussed indirect and cumulative effects analysis
process and methodology.
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Date

Meeting

Remarks

3/25/2013 Merrill Park Neighborhood Association Briefing on study, design options, and refinements.

4/1/2013 Milwaukee Brewers Briefing on study, design options, and refinements.

4/18/2013 Wauwatosa Chamber of Commerce Briefing on study, design options, and refinements.

5/1/2013 Milwaukee Brewers Reviewed post-game parking lot unloading.

5/8/2013 Milwaukee Brewers Discussed design options.

5/20/2013 Beth Hamedrosh Hagodel Cemetery Discussed design options and other information to be
presented at the third public information meeting.

6/4/2013 Menomonee Valley Business Association Briefing on study, design options, and refinements.

6/5/2013 Historic Concordia Neighborhood Board Briefing on study, design options, and refinements.

6/11/2013 30t Street Industrial Corridor Business Provided information on project’s Environmental

Meeting Justice outreach plan.

6/13/2013 Milwaukee Brewers Discussed design options.

6/27/2013 Menomonee Valley Business Association Reviewed the latest alternatives.

7/9/2013 Merrill Park Neighborhood Association Provided an update on the project and design option.

7/12/2013 Merrill Park Neighborhood Association Discussed a housing project by the Housing Authority
of the City of Milwaukee.

7/12/2013 National Trust for Historic Preservation Teleconference in preparation for Section 106
consultation meeting.

7/16/2013 Milwaukee Urban League Discussed the project’s environmental justice outreach
plan.

7/23/213 Milwaukee Brewers Discussed traffic issues and concerns.

9/10/2013 Badger Truck Discussed potential relocation of business.

9/10/2013 Brewers Gave a brief overview of project to Board of Directors.

9/25/2013 ATC/We Energies Discussed the project.

9/26/2013 Avenues West Discussed the project.

10/11/2013 Menomonee Valley Partners/URS Discussed the project.

11/13/13 ATC/WE Energies Discussed the project.
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Date Meeting

Remarks

Discussed real estate aspects of project.

Project update.

Discussed the project.

Discussed potential relocation.

Discussed project alternatives through cemetery area.

Discussed the project.

Discussed the project.

Discussed project alternatives through cemetery area.

LT
{111

Project update.

Public Information Meetings and Public Hearing

8/21/2012 & First Set of Public Information Meetings

Introduction to the study, P&N, and gain feedback.

8/23/2012

12/05/2012 & | Second Set of Public Information Meetings Share updated/new information on project purpose and
12/06/2012 need and feedback from first PIM.

5/21/2013 & | Third Set of Public Information Meetings Present and obtain input on the latest range of refined
5/22/2013 alternatives.

7/30/2013 & | Fourth Set of Public Information Meetings Present and obtain input on the latest range of refined
7/31/2013 alternatives.

Local Officials

3/27/2012 Milwaukee Ald. Michael Murphy and Sandy | Preparation for Story Hill neighborhood meeting
Rusch — Story Hill Neighborhood Assn

8/16/2012 Elected Officials Meeting Briefing on study

11/15/2012 City of Milwaukee Briefing to Department of Public Works on project status
and next steps.

11/26/2012 City of Milwaukee Presented initial design options through cemetery area
east of Hawley Road.

11/28/2012 Elected Officials Updated on study and schedule.

2/4/2013 City of West Allis Discussed indirect and cumulative effects analysis
process and methodology.

2/4/2013 Milwaukee County Meeting with Parks Department to discuss county-owned
parcels and interests in the project corridor.

2/6/2013 Waukesha County Meeting with Department of Parks and Land Use to

discuss indirect and cumulative effects analysis
process and methodology.
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Date

Meeting

Remarks

2/6/2013 City of Milwaukee Meeting with Department of Development to discuss
indirect and cumulative effects analysis process and
methodology.

2/7/2013 Milwaukee Ald. Michael Murphy Discussed indirect and cumulative effects analysis
process and methodology.

2/14/2013 Village of West Milwaukee Discussed indirect and cumulative effects analysis
process and methodology.

2/28/2013 Milwaukee County Discussed indirect and cumulative effects analysis
process and methodology.

3/4/2013 City of Wauwatosa Discussed indirect and cumulative effects analysis
process and methodology.

3/7/2013 City of West Allis Briefing on study, design options, and refinements.

4/10/2013 City of Wauwatosa Meeting with Director of Public Works, Mayor, and
Development Director; briefing on study, design
options, and refinements.

4/11/2013 Milwaukee Ald. Bob Bauman Briefing on study, design options, and refinements.

4/17/2013 Milwaukee Ald. Bob Donovan Briefing on study, design options, and refinements.

4/22/2013 City of Milwaukee Meeting with Department of Public Works to discuss 70™
Street alternatives.

5/7/2013 City of West Allis City Council Briefing on study, design options, and refinements.

5/13/2013 Elected Officials Briefing on study, design options, and refinements.

6/7/2013 Milwaukee County Meeting with Parks Department to review alternatives
adjacent to Mitchell Boulevard Park, Story Parkway,
and Valley Park.

6/18/2013 City of West Allis Further discussed the concerns raised in their January
14, 2013 letter.

6/21/2013 City of Milwaukee Meeting with Department of Public Works to discuss
Section 2 of the Draft EIS.

7/10/2013 City of Milwaukee Meeting with Historic Preservation Commission in
preparation for the Section 106 consultation meeting.

7/25/2013 State Rep. Joe Sanfelippo Briefing on study activities, design options, and schedule.

7/29/2013 Elected Officials Briefing on material to be presented at the July 30 and
July 31, 2013 Public Information Meeting.

9/24/2013 SEWRPC Meeting to review DEIS.

10/1/2013 Milwaukee County Meeting with Parks Department to discuss project.

12/10/13 SEWRPC/City of Milwaukee Meeting to discuss TIP amendment.
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Date Meeting

Remarks
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State and Federal Agencies

meeting

8/30/2012 Veterans Administration (VA) Briefing on the study, introduction of study team and
schedule
11/28/2012 VA National Cemetery Administration and Provided and discussed information on preliminary
Zablocki VA Medical Center design options.
1/24/2013 VA National Cemetery Administration and Discussed proposed design options and potential
regional VA representatives impacts on VA operations, traffic patterns/volumes to
and from the VA campus, and access needs.
3/8/2013 Wisconsin DNR Briefing on study
6/11/2013 VA Medical Center Review current design options (double-deck freeway in
particular) and potential effects on VA facilities.
6/11/2013 VA Medical Center, National Cemetery Discussed the importance of keeping Zablocki Drive
Administration, and VA Historic connection to Bluemound Road, either under or over I-
Preservation Office 94.
6/11/2013 VA representatives Discussed the projects Section 106 aspects.
6/20/2013 Veterans Administration Discussed project alternatives.
7/9/2013 National Parks Service discuss project’s Section 106 aspects in preparation for
July 15, 2013, Section 106 consultation meeting.
7/11/2013 SHPO Preparation for Section 106 consultation meeting.
7/15/2013 Interagency Section 106 consultation Exchange information on historic resources in the 1-94
meeting. corridor, review the status of project-level historic
resource investigations, review alternatives being
considered, and obtain agency views on Section 106
aspects.
8/29/2013 Interagency Section 106 consultation Update of action items assigned to the project team at

previous Section 106 meeting

Coordination Plan
I-94 East-West Corridor Study
Project 1.D. 1060-27-00



Date Meeting Remarks

9/23/13 Interagency Section 106 consultation Update of action items from previous Section 106
meeting meetings. Preview of October 15, 2013 Section 106
meeting.

Exchange updated information on historic resources in
the 1-94 corridor, review alternatives being considered,
and obtain agency views on Section 106 aspects.

Review alternatives and obtain agency views on
preliminary effects on historic properties.

Review alternatives and obtain agency views on
preliminary effects on historic properties.

Review alternatives and obtain agency views on
preliminary effects on historic properties.

Review alternatives and obtain agency views on
preliminary effects on historic properties.

Discussed shading effects of elevated freeway and
possibilities for growing shade tolerant turf.

Discussed VA’s historic preservation efforts for
rehabilitation of VA-owned buildings in Soldiers Home
NHL.

Introduction to the project.

SLLLLILYE

1M

Review alternatives and obtain agency views on
preliminary effects on historic properties; begin
discussion on potential mitigation measures.

N
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